COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 18/ 2015

ESTI MATE SUMVARY 01:03: 43
CONTI D C19654 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19654- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 78.0  DAYS TIME ALLOW 10/ 5/2015 FI XED COVPLETI ON DATI
SH 47 FROM DI LLI ON DR TO PCCP SECTI ON, MP 0. 095- 3. 085 PERCENT TIME:  41.71 ORI G TIME ALLOW 10/5/2015 FI XED COMPLETI ON DATI
PROJECT NO STA0471- 100
US 47 ST PUEBLO
NAMVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 06/ 18/ 2015 DATE TI ME STARTED 04/ 02/ 2015
10170 Church Ranch Wy, Ste. 201 DATE LET 02/ 12/ 2015 DATE WORK BEGAN
DATE AWARDED 02/ 25/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 26/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 720- 245- 6400 DATE NOTI CE TO PROCEED 04/ 02/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,075, 640. 05 PARTI Cl PATI NG $ 675, 321. 35 $ 391, 119. 11
AWARD PRQIECT AMT: $ 6,492, 856. 48 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 9. 54% TOTAL EARNI NGS 675, 321. 35 391,119.11
FUNDS AVAI LABLE: $ 6,400, 318.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 675, 321. 35 391, 119. 11
TOTAL CLAI VB $ 0.00 RETAI NAGE -17,410. 52 -8, 884. 45
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 657, 910. 83 382, 234. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 657, 910. 83 382, 234. 66
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 382, 234. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19654

PCN: 19654- BI D

PRQJECT: STA0471- 100

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00195

Renoval of Median Cover

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00206

Renoval of Concrete Curb Ranp

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

*Renoval of Pavenent Marking

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00827 *Renoval of Pull Box

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

294. 000
EACH
3. 58000
212. 000
SY
17. 96000
580. 000
SY
9. 86000
1, 217. 000
LF
9. 05000
354. 000
SY
21. 51000
375. 000
SY
5. 26000
235, 372. 000
SY
1. 49000
15, 000. 000
SF
1. 48000
79. 000
EACH
59. 68000
14. 000
EACH
35. 81000
15. 000
EACH

52. 16000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
27.740
27.740

41. 700
204. 950
246. 650

149. 000
594. 000
743. 000

25.700
114.870
140. 570

10. 340
70.710
81. 050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
9. 000
12. 000

Page 2
ESTI MATE RUN 06/ 18/ 2015

01: 03: 43
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
498. 21
498. 21
2,020. 81
2,431.97
5,375.70
6, 724. 15
2,470. 85
3,023. 66
371.93
426. 32
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
469. 44
625. 92



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19654- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01:03: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00010 Uncl assi fied Excavation (Conplete In Place) 200. 000 0. 000
CY 44. 000 2,295.92
52.18000 44. 000 2,295.92
0065 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
119. 04000 0. 000 0. 00
0070 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
102. 46000 0. 000 0. 00
0075 203-01597 Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
139. 21000 0. 000 0. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon) 50. 000 0. 000
HOUR 0. 000 0. 00
144. 90000 0. 000 0. 00
0085 207-00205 Topsoi | 1, 550. 000 0. 000
CY 0. 000 0. 00
43. 05000 0. 000 0. 00
0090 208-00002 *Erosion Log (12 Inch) 600. 000 120. 000
LF 150. 000 949. 50
6. 33000 270. 000 1, 709. 10
0095 208- 00035 *Aggregat e Bag 350. 000 70. 000
LF 0. 000 0. 00
5. 68000 70. 000 397. 60
0100 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
851. 32000 1. 000 851. 32
0105 208-00051 *StormDrain Inlet Protection (Type 1) 60. 000 0. 000
LF 24.000 232.80
9. 70000 24.000 232. 80
0110 208- 00052 *StormDrain Inlet Protection (Type 2) 50. 000 0. 000
LF 0. 000 0. 00

10. 65000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471-100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
1, 637. 62000 0. 000 0. 00
0120 208-00103 *Renoval and Disposal of Sedinment (Labor) 40. 000 0. 000
HOUR 9. 000 425.70
47. 30000 9. 000 425.70
0125 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
88. 68000 0. 000 0. 00
0130 208-00106 Sweepi ng (Sedi nent Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
144. 90000 0. 000 0. 00
0135 208-00107 Renoval of Trash 50. 000 0. 000
HOUR 5. 000 219. 25
43. 85000 5. 000 219. 25
0140 208- 00205 *Erosion Control Supervisor 150. 000 8. 000
HOUR 22.000 1, 040. 60
47. 30000 30. 000 1, 419. 00
0145 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
59. 68000 0. 000 0. 00
0150 210- 00860 *Reset Pedestrian Push Button 21. 000 0. 000
EACH 13. 000 1,883.70
144. 90000 13. 000 1,883.70
0155 210- 04030 *Modi fy Quardrail 4,813. 000 0. 000
LF 0. 000 0. 00
7.71000 0. 000 0. 00
0160 210-04200 *Adj ust Quardrai l 1, 000. 000 0. 000
LF 0. 000 0. 00
4.71000 0. 000 0. 00
0165 212-00006 *Seedi ng (Native) 1. 400 0. 000
ACRE 0. 050 236. 48
4,729. 57000 0. 050 236. 48



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 213-00002 *Mil ching (Weed Free Hay) 1.400 0. 000
ACRE 0. 000 0. 00
1, 856. 36000 0. 000 0. 00
0175 213-00061 *Mul ch Tacki fier 150. 000 0. 000
LB 0. 000 0. 00
3. 78000 0. 000 0. 00
0180 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 1, 500. 000 0. 000
SY 244.000 822. 28
3.37000 244.000 822. 28
0185 240-00010 Renoval of Nests 20. 000 3. 000
HOUR 0. 000 0. 00
110. 18000 3. 000 330. 54
0190 240- 00020 *Netting 50. 000 0. 000
SY 0. 000 0. 00
23.42000 0. 000 0. 00
0195 304- 06007 Aggregate Base Course (Cl ass 6) 188. 000 0. 000
cY 73. 000 6,120. 32
83. 84000 73. 000 6,120. 32
0200 304- 06008 Aggregate Base Course (C ass 6) (Special) 1, 761. 000 0. 000
CY 0. 000 0. 00
18. 13000 0. 000 0. 00
0205 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 337. 150 120. 900
TON 24.080 3,842.20
159. 56000 144.980 23,133.01
0210 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 32, 884. 210 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0215 411-10255  Enulsified Asphalt (Sl ow Setting) 11, 736. 000 0. 000
GAL 0. 000 0. 00
4. 89000 0. 000 0. 00
0220 503-00018 *Drilled Caisson (18 Inch) 80. 000 16. 000
LF 41. 000 3,326.74
81. 14000 57. 000 4,624.98



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606-01460 *Medi an Ter m nal 7.000 0. 000
EACH 0. 000 0. 00
4,000. 07000 0. 000 0. 00
0230 607-11525 *Fence (Plastic) 415. 000 0. 000
LF 0. 000 0. 00
4. 29000 0. 000 0. 00
0235 608- 00000 *Concrete Sidewal k 695. 000 29. 900
Sy 159. 000 9, 640. 17
60. 63000 188. 900 11, 453.01
0240 608-00010 *Concrete Curb Ranp 468. 000 35. 600
SY 94. 000 10, 473. 48
111. 42000 129. 600 14, 440. 03
0245 609-20010  *Curb Type 2 (Section B) 303. 000 0. 000
LF 91. 000 3,043. 04
33. 44000 91. 000 3,043. 04
0250 609-21010 *Curb and CQutter Type 2 (Section I-B) 700. 000 0. 000
LF 178. 000 5, 653. 28
31. 76000 178. 000 5, 653. 28
0255 609-21020 *Curb and CQutter Type 2 (Section Il-B) 585. 000 150. 000
LF 402. 000 13, 820. 76
34. 38000 552. 000 18,977.76
0260 610- 00020 *Medi an Cover Material (Patterned Concrete) 1, 707. 000 0. 000
SF 403. 000 5,182.58
12. 86000 403. 000 5,182.58
0265 612-00001  *Delineator (Type I) 212. 000 0. 000
EACH 0. 000 0. 00
19. 10000 0. 000 0. 00
0270 612-00002  *Delineator (Type I1) 49. 000 0. 000
EACH 0. 000 0. 00
20. 29000 0. 000 0. 00
0275 612-00003  *Del i neator (Type I11) 33. 000 0. 000
EACH 0. 000 0. 00
21. 48000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471-100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-00200 *2 Inch Electrical Conduit 346. 000 29. 000
LF 111. 000 964. 59
8. 69000 140. 000 1, 216. 60
0285 613-07026 *Pul | Box (16"x24"x12") 12. 000 3. 000
EACH 7.000 3, 651. 48
521. 64000 10. 000 5, 216. 40
0290 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 2.000 1, 738.82
869. 41000 2.000 1, 738.82
0295 614-00011 *Sign Panel (Qass I) 178. 000 0. 000
SF 0. 000 0. 00
20. 29000 0. 000 0. 00
0300 614-00012 *Sign Panel (Cass I1) 980. 000 0. 000
SF 0. 000 0. 00
21. 48000 0. 000 0. 00
0305 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 11. 000 0. 000
EACH 0. 000 0. 00
238. 72000 0. 000 0. 00
0310 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 68. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
387.92000 0. 000 0. 00
0315 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
477. 44000 0. 000 0. 00
0320 614-80385 *Runble Strip 31, 726. 000 0. 000
LF 0. 000 0. 00
0. 31000 0. 000 0. 00
0325 614- 84000 *Traffic Signal Pedestal Pole Steel 21.000 0. 000
EACH 15. 000 26, 082. 15
1, 738. 81000 15. 000 26, 082. 15
0330 614-85045 Truck with Mounted Attenuator and Flashing Arrow Panel 4. 000 0. 000
EACH 0. 000 0. 00
9, 106. 46000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 19654- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01:03: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 621-00425 *Det our 1. 000 0. 450
LS 0. 000 0. 00
208, 496. 00000 0. 450 93, 823. 20
0340 625- 00000 *Construction Surveying 1. 000 0. 220
LS 0. 000 0. 00
15, 359. 53000 0. 220 3,379.10
0345 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 94, 970. 61
379, 882. 42000 0. 250 94, 970. 61
0350 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 000 0. 00
13, 365. 69000 0. 250 3,341. 42
0355 627-00007 *Epoxy Pavenent Marking (Special) 597. 000 0. 000
GAL 0. 000 0. 00
212. 83000 0. 000 0. 00
0360 627-00011 *Pavement Marki ng Paint (Wt erborne) 1, 034. 000 0. 000
GAL 0. 000 0. 00
41. 97000 0. 000 0. 00
0365 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 1, 088. 000 0. 000
SF 0. 000 0. 00
18. 92000 0. 000 0. 00
0370 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 4, 632. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 19000 0. 000 0. 00
0375 630-00000  *Fl aggi ng 5, 000. 000 279. 500
HOUR 391. 500 9, 505. 62
24.28000 671. 000 16, 291. 88
0380 630-00003 Uni formed Traffic Control 300. 000 0. 000
HOUR 0. 000 0. 00
2.43000 0. 000 0. 00
0385 630- 00007 *Traffic Control Inspection 100. 000 8. 000
DAY 10. 000 1, 821. 30

182. 13000 18. 000 3,278.34



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 630-00012 *Traffic Control Managenent 100. 000 14. 000
DAY 20. 000 30, 962. 00
1, 548. 10000 34.000 52, 635. 40
0395 630- 80002 *Fl ashi ng Beacon (Sol ar) 10. 000 1. 000
EACH 0. 000 0. 00
1, 821. 29000 1. 000 1,821. 29
0400 630-80336 *Barricade (Type 3 MB) (Tenporary) 14. 000 0. 000
EACH 0. 500 60. 71
121. 42000 0. 500 60. 71
0405 630-80341 *Construction Traffic Sign (Panel Size A) 66. 000 13. 500
EACH 4.500 81.95
18. 21000 18. 000 327.78
0410 630- 80342 *Construction Traffic Sign (Panel Size B) 243. 000 57. 000
EACH 8. 000 194. 24
24.28000 65. 000 1,578. 20
0415 630- 80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 0. 000 0. 00
24.28000 0. 000 0. 00
0420 630-80348 *Construction Information Sign 2.000 0. 000
EACH 0. 000 0. 00
242.84000 0. 000 0. 00
0425 630- 80355 *Portabl e Message Sign Panel 8. 000 4. 000
EACH 0. 000 0. 00
4, 856. 78000 4. 000 19, 427. 12
0430 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 457. 03000 2.000 2,914. 06
0435 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 45. 000
EACH 0. 000 0. 00
12. 14000 45. 000 546. 30
0440 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
18. 21000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0445 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
18. 21000 0. 000 0. 00
0450 630- 80370 Concrete Barrier (Tenporary) 1, 500. 000 0. 000
LF 0. 000 0. 00
16. 86000 0. 000 0. 00
0455 630- 80380 *Traffic Cone 1, 000. 000 80. 000
EACH 0. 000 0. 00
2.43000 80. 000 194. 40
0460 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 477. 99000 0. 000 0. 00
0465 630-85011 *] npact Attenuator (Tenporary) 150. 000 0. 000
DAY 0. 000 0. 00
60. 71000 0. 000 0. 00
0470 630-85041 *Mobi | e Attenuator 400. 000 11. 000
DAY 18. 000 1, 639. 08
91. 06000 29. 000 2,640.74
0475 632-00000 *Ni ght Work Lighting 1. 000 0. 150
LS 0. 000 0. 00
31, 755. 29000 0. 150 4,763. 29
0480 700- 70034 F/ A TRANSVERSE CRACK REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700- 70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0490 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70016 F/ A Fuel Cost Adj ustnent 61, 321. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70018 F/ A Roadway Snoot hness | ncentive 31, 060. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 85, 050. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70021 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70025 F/' A Quality Incentive Paynent 90, 193. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70031 F/ A | NTERI M SURFACE REPAI R 24,952. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 5,394,795.59 % 252,088.29 $ 453, 429.74
CAT NOO300 K-18-FN
0530 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 433. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0535 202- 00504 *Removal of Expansion Device 115. 000 0. 000
LF 115. 000 16, 830. 25
146. 35000 115. 000 16, 830. 25
0540 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 157. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0545 509-08120 *Tenporary Bridge Deck 560. 000 320. 000
SF 240. 000 23, 604. 00
98. 35000 560. 000 55, 076. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 K-18-FN
0550 518-01004 *Bri dge Expansion Device (0-4 Inch) 115. 000 0. 000
LF 115. 000 37,026. 55
321. 97000 115. 000 37, 026. 55
0555 518-03000 *Sawi ng and Seal i ng Bridge Joint 115. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
0560 601-03041 *Concrete Class D (Bridge) (Special) 19. 000 0. 000
CY 19. 000 44, 490. 02
2,341.58000 19. 000 44, 490. 02
0565 602- 00020 *Rei nforcing Steel (Epoxy Coated) 960. 000 0. 000
LB 960. 000 1, 344.00
1. 40000 960. 000 1, 344.00
CAT 0300 CURRENT AMI  $ 170,570.95 $ 123,294.82 % 154, 766. 82
CAT NOO301 K-18-GC
0570 202-00240  *Renoval of Asphalt Mat (Pl aning) 1, 166. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0575 206- 00065 *Structure Backfill (FlowFill) 2. 000 0. 000
CY 0. 000 0. 00
1, 522. 03000 0. 000 0. 00
0580 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 128. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0585 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 91. 000 0. 000
LF 0. 000 0. 00
175. 62000 0. 000 0. 00
0590 518-03000 *Sawi ng and Seal i ng Bridge Joint 91. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 31,848.83 % 0.00% 0. 00
CAT NOO0302 K-18-FO
0595 202-00240  *Renoval of Asphalt Mat (Pl aning) 2, 790. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00



CONTI D C19654 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 K-18-FO
0600 202- 00504 *Removal of Expansion Device 103. 000 0. 000
LF 0. 000 0. 00
146. 35000 0. 000 0. 00
0605 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 305. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0610 509-08120 *Tenporary Bridge Deck 412. 000 0. 000
SF 160. 000 15, 736. 00
98. 35000 160. 000 15, 736. 00
0615 518-01004 *Bri dge Expansion Device (0-4 Inch) 103. 000 0. 000
LF 0. 000 0. 00
321. 97000 0. 000 0. 00
0620 518-03000 *Sawi ng and Seal i ng Bridge Joint 103. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
0625 601-03041 *Concrete Class D (Bridge) (Special) 12. 000 0. 000
CY 0. 000 0. 00
2, 341.58000 0. 000 0. 00
0630 602-00020 *Rei nforcing Steel (Epoxy Coated) 1, 504. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 147,136.18 $ 15,736.00 $ 15, 736. 00
CAT NOO303 K-18-EJ
0635 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 591. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0640 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 393. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0645 518-03000 *Sawi ng and Seal i ng Bridge Joint 116. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 35,945.30 % 0.00% 0. 00
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PCN: 19654- Bl D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: STA0471- 100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO304 K-18-EY
0650 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 542. 000 0. 000
SY 0. 000 0. 00
1. 49000 0. 000 0. 00
0655 403-34871  Hot M x Asphalt (Gading SX) (100) (PG 76-28) 169. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0660 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 120. 000 0. 000
LF 0. 000 0. 00
175. 62000 0. 000 0. 00
CAT 0304 CURRENT AMI  $ 35,477.45 % 0.00% 0. 00
CAT NOO305 K-18-EL
0665 202- 00200 Renoval of Sidewal k 60. 000 0. 000
SY 0. 000 0. 00
9. 86000 0. 000 0. 00
0670 202-00201  Renoval of CQurb 85. 000 0. 000
LF 0. 000 0. 00
22.40000 0. 000 0. 00
0675 202- 00203 Renoval of Curb and CGutter 45. 000 0. 000
LF 0. 000 0. 00
9. 05000 0. 000 0. 00
0680 202-00220 *Renoval of Asphalt Mat 25. 000 0. 000
SY 0. 000 0. 00
5.26000 0. 000 0. 00
0685 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
468, 316. 98000 0. 000 0. 00
0690 304- 06007 Aggregate Base Course (Cl ass 6) 60. 000 0. 000
CY 0. 000 0. 00
83. 84000 0. 000 0. 00
0695 403-00720 Hot M x Asphalt (Patching) (Asphalt) 8. 250 0. 000
TON 0. 000 0. 00
159. 56000 0. 000 0. 00
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PCN: 19654- BI D ESTI MATE RUN 06/ 18/ 2015
PRQIECT: STA0471-100 ESTI MATE NO 0002 01: 03: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO305 K-18-EL
0700 509- 08100 *Provi de Tenporary Support 1. 000 0. 000
LS 0. 000 0. 00
128, 787. 17000 0. 000 0. 00
0705 512-00101  *Bearing Device (Type 1) 18. 000 0. 000
EACH 0. 000 0. 00
1, 440. 07000 0. 000 0. 00
0710 518-01004 *Bri dge Expansion Device (0-4 Inch) 139. 000 0. 000
LF 0. 000 0. 00
321. 97000 0. 000 0. 00
0715 601- 03040 *Concrete Class D (Bridge) 361. 000 0. 000
CY 0. 000 0. 00
801. 99000 0. 000 0. 00
0720 601- 06100 *Concrete (Patching) 1. 000 0. 000
CY 0. 000 0. 00
6, 790. 60000 0. 000 0. 00
0725 602- 00020 *Rei nforcing Steel (Epoxy Coated) 70, 166. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0730 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 358. 85000 0. 000 0. 00
0735 606-11030  *Bridge Rail Type 10M 354. 000 0. 000
LF 0. 000 0.00
155. 60000 0. 000 0. 00
0740 607-53185 *Fence Chain Link (Special) (84 Inch) 354. 000 0. 000
LF 0. 000 0. 00
56. 47000 0. 000 0. 00
0745 608-00000 *Concrete Sidewal k 81. 000 0. 000
SY 0. 000 0. 00
60. 63000 0. 000 0. 00
0750 609-21020 *Curb and CQutter Type 2 (Section Il-B) 45. 000 0. 000
LF 0. 000 0. 00
34. 38000 0. 000 0. 00
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PCN: 19654- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO. 0002 01: 03: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO305 K- 18-EL
0755 613-01300 *3 Inch BElectrical Conduit (Plastic) 494. 000 0. 000
LF 0. 000 0. 00
11. 59000 0. 000 0. 00
CAT 0305 CURRENT AMI $ 1, 163,034.67 $ 0.00$ 0. 00
CAT NO0306 K- 18-EX
0760 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 784. 000 0. 000
Sy 0. 000 0. 00
1. 49000 0. 000 0. 00
0765 403- 34871 Hot M x Asphalt (Grading SX) (100) (PG 76-28) 86. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0770 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 84. 000 0. 000
LF 0. 000 0. 00
175. 62000 0. 000 0. 00
0775 518-03000 *Sawi ng and Seal i ng Bridge Joint 84. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
CAT 0306 CURRENT AMI  $ 23,850.30 $ 0.00$ 0. 00
CAT NO0307 K-18-GA
0780 202- 00240 *Renmoval of Asphalt Mat (Pl aning) 709. 000 0. 000
Sy 0. 000 0. 00
1. 49000 0. 000 0. 00
0785 403- 34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 78. 000 0. 000
TON 0. 000 0. 00
71. 63000 0. 000 0. 00
0790 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 76. 000 0. 000
LF 0. 000 0. 00
175. 62000 0. 000 0. 00
0795 518-03000 *Sawi ng and Seal i ng Bridge Joint 76. 000 0. 000
LF 0. 000 0. 00
21. 07000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 21,591.99 $ 0.00$ 0. 00
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PCN: 19654- BI D ESTI MATE RUN 06/ 18/ 2015
PRQJECT: STA0471- 100 ESTI MATE NO. 0002 01: 03: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0800 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
19, 193. 56000 1. 000 19, 193. 56
0805 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 109. 38000 1. 000 26, 109. 38
0810 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 085. 85000 1. 000 6, 085. 85
CAT 0400 CURRENT AMI  $ 51,388.79 $ 0.00$ 51, 388. 79

PRQJIECT TOTAL CURRENT AMI  $

7,075, 640.05 $

391,119.11% 675, 321. 35



